oY 0T
FORM DPW.CIA 2105 STATE OF HAWAII —l i' r-‘; i .uh

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF FEB-MAR 2016

Date: April 8, 2016

CONTRACTOR:  Allied Pacific Builders, Inc.

ADDRESS: 94-260 Pupuole Street Contract No. 63048 [="]

City, State ZIP: Waipahu, HI 96797 DAGS Job No. 12-21-7490

PROJECT TITLE: Kapuaiwa Building - Windows, Doors, Roofinrg and Air Conditioning Improvements —

CONTRACT INSPECTION BRANCH LSE
[ | SUBMITTAL REGETER I ] COMMENCEMENT RESUREMENTS
Basic Contract Amount $ 1.906.244.00  |bue monTHLY: vt PROUECT SCHEDULE
=] DALY REPORTS _ru(PAfQ':-_'. EEFIDAY,
MONTHLY ESTIMATE CHECKLIST ;{}ou'q;v:r HUMZER
| FROVECT MAME AN LOCATION ¢ | ALL 5IGMATURES
| ] AS NEED . WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS
Total § 16,600.00
Adjusted Contract Amount $ 1,922,844.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date Ba70% 5 1614,652.00 §2.45% § 8,706.00 $ 162335800
Retained REDUCEDT ] 5 145,927.00 $ 821.00 3 146,748.00
Amount Subject to Payment $ 1,468,725.00 $ 7,885.00 $ 1,476,610.00
Payments to Date $ 1,405,485.00 $ 3,802.00 $ 1,409,287.00
Payments Now Due 3 63,240.00 $ 4,083.00 $ 67,323.00
Payment No. FINAL[ ] 7
Retmarks: For projects almady Accepted andior ) . 3
s, St O Can T comoeceuse o it eyl
{ 1Project Acceptance Date have been made ta this request. and ieast 80% of our workforce resides in Hawaii [
[ ] Project Complation Date fA.s a preferred contractor, | have submitted all apprenticeship approval
arms.

1 Compuied and Checked by

—gﬂ""‘" 2o APR 21 2016
3 Reconfinend [

ed Project Inspector or Engineer Qate .
/\ Allied Facific Builders, Inc.

—%EA@%&Q MR 21 26 T (1 Z\u

APR 21 2016

3 Approved Branch Chiel or Drsinct Engineer Date By signature / Title

Willigm Aficar, President p4mele
Date

The Public Works Administrator certfies that change orders hava Been $sued and the work performed

pox /& JLZS AR 21201
(/ ¥ sfm Pubiic Works Admmstrator Date




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: FEB-MAR 2016

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63048
PROJECT TITLE: Kapuaiwa Building - Windows, Doors, Roofing and AirC  DAGS Job No.: 12-21-7490
a
% ONT CT
9 LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT
O | PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE RETAINED
Allied Pacific Builders, Inc. |General Contractor BC-23848 $480.007| $310.715] 63.54% 50 $15.535]|A
e 1 i e i e e CHHHHHIH
SUB-CONTRACT
ILICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE ﬂg__ A@_NT TODATE] CMPL % RETAINED
DemoB08 |Hazmat Remediation BC-22075 $22,870 522,870} 100.00%] 10% $2,287
|istand Landscaping |Landscaping C-B952 $26,445 $0] ooo%| 10% $0
Isimmons Steal Reinforcement C-25707 $5,000 so] ooo%| 10% 50
A Legacy Construction Site Work/Concrete ABC-32227 $15.810 $0] 000% 10% $0
Statewide GC & Construction | Drywall/Plaster BC-25438 $30,000 $28.000] 96 67% 10% $2,900
Mutual Welding Steel Fabrication C-440 $24,950 50| 000%| 10% $0
T. Takela Sheetmetal Sheetmetal/Flashing C-5243/9368, $16,750 sof 000%| 10% 50
PIC Hawali Roofing BC-30127 $85.720 $95,720] 100.00%| 10% $8.572
Diamond Glass Windows/Glazing C-31183 $655,488|  $655.468| 100.00%| 10% $65,546
Akira Yamamoto Painting C-04970 $98,415 $83,080| 84.43% 10% $8,308
Acutron Firestopping C-29675 $820 so] oo00%| 10% 50
Control Tech DDC Control Wiring C-22484 $9,500 $8,500] 100.00%| 10% $950
Honeywell DDC Controls $21.424 $21,424] 100.00%]| 10% $2,142
Kawakami Electric Electrica! C-9469 $18,000 $18,000f 100.00%| 0% $1,800
AMCOQ Glass Tinting Window Films C-17543 $24,385 $10.985| B81.96%| 10% $1,998
H S | Mechanical Air Conditioning BC-24578 $348,860]  $348,880] 100.00%| 10% $34,888
#DIVIO! 10% $0
#DIV/iO! 10% $0
Total Retained from Subs $1,417,237| $1,303,927 $130,302|B

I_IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are cormrect for this request.

//\ /\Allied H(aciﬁb ﬁ(-lﬂders, inc.

Name of Contraw ﬂ ;
William A. Alicar, President 04/08/16

By Signature Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by

o

Initial - Project Inspector or Engineer



DPW.-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: FEB-MAR 2016

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63048
PROJECT TITLE: Kapuaiwa Building - Windows, Doors, Roofing and Alr  DAGS Job No.: 12-21-7490
Q CHANGE]
5,-' ORDER
9 I-LIQEN§E CHANGE ORDER| COMPL. %] RETN AMOUNT
G |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL RETAINED
Allied Pacific Builders, Inc.  |Genaral Contractor ABC-23456 $2,801 $981| 33.93% 5% $49
INEFEEFEEFNSENEENERE IS EEEEENESEN ENEENEEEEEEEEE|
CHANGE]
CORDER SUB
LICENSE CHANGE ORDER SUBH COMPL. RETN AMOUNT
| |SUBCONTRAGTOR TRADE &2_ AMOUNT| TO DATE|] CMPL % RETAINED
Island Signal Fire Alarm $1,458 $0] 000%| 10% S0
Kawakami Electric Electrical C-B469 $4,526 $0| 000%| 10% 50
Mutual Welding Structural Steel $3,862 $3,963] 100 00%|  10% $366
PICHawaii Roofing 53,762 $3,762] 100.00%| 10% $376
#DIV/0! 10% $0
#DIV/D! 10% 50
HDIVAOL | 10% so
#DIvViot | 10% $0
#DIV/0! 10% $0
#DIvi0! 10% $0
#DIViO! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% so
#DIVION | 10% 50
#DIV/0I 10% $0
#Divro! 10% $0
#DIV/O! 10% S0
Total Retained from Subs $13,709 $7.725 5772
s

I certify that the above retentions are correct for this request.

Name of Contractor,

-

William A_ Alicar

ﬂ (\ : Amued Pac.[c Buffderf}inc.
U

04/08/18

By Signature

NOTE:

Columnar totals shall be equal In dollar value to that on

the Monthly Estimate Sheet

Date

Checkad/Verified by

AF-

Initial - Project Inspector or Engineer



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAPUAIWA BUILDING - WINDOWS, DOORS, ROOFING, AND A/C

IMPROVEMENTS
BILLING MONTH: March-16 DAGS JOB NO.: 1 2-21-7490 CONTRACT NO.: 63048
CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.
VENDOR CODE: 28267800
Original Contract Payment Suffix: 1
Suffix Eund Symbol Amount Earned Retainage m 2]1]
01 B12-B12M $69,016.00 $5,776.00 $63,240.00
Totals: $69,016.00 $5,776.00 $63,240.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-812M $4,507.00 $424.00 $4,083.00
Totals: $4,507.00 $424.00 $4,083.00
Grand Total: $73,523.00 $6,200.00 $67,323.00

J-2
Verified By

DATE

(This Section for Administrative Services QOffice Use Only)

Vendor Code 28267800

Cost Code 3A1
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